Monthly Summary Sheet for February 2003
Gilbert and Mosley Project - Wichita, Kansas

Plumes ABE Construction Activities

CDM continued the Phase II (environmental education building
and plaza area) and Phase III (various site improvements)
construction activities in February 2003, and the groundwater
treatment system continued to pump and treat large quantities of
contaminated groundwater. The environmental education
building efforts included the installation of additional ductwork,
sheetrock (finishing efforts are shown to the right), electrical
conduits, wall tiles, and other building items. The plaza efforts
included the construction of additional sidewalk sections and the
substantial completion of the arc wall (completion of two-thirds of
the wall is shown below) and the interior and exterior planters. The construction efforts for the berms and
the irrigation system continued, and the subsurface piping and concrete footers for the fish observatory
were installed. The groundwater treatment system pumped and treated approximately 32 million gallons of
contaminated groundwater during February 2003 for a total treated

volume of approximately 77 million gallons.

Anticipated March activities: Construction efforts will continue
for the environmental education building (interior wall finishes,
plumbing fixtures, lights, etc.), the plaza area (sidewalks, vertical
columns, etc.), and the various site improvement items (berms,
parking lots, irrigation system, fish observatory, etc.). The
groundwater treatment system will continue to pump and treat
approximately 1.2 million gallons of groundwater a day.

Monitoring Activities

CDM completed the First Quarter 2003 Site Monitoring Network sampling efforts that included the
collection of 143 groundwater/surface water samples (130 groundwater/surface water samples and
13 QA/QC samples) and water level elevation data from 161 measuring points (153 monitoring wells,
2 river gauges, and 6 bridge locations). CDM also continued the Plumes ABE treatment system performance
monitoring with the measurement of extraction well water levels and collection of samples from the
extraction wells and from the treatment system influent and effluent flows.

Anticipated March activities: CDM will begin the preparation of the First Quarter 2003 Site Monitoring
Network Report to present the water level data and the analytical results from the sampling efforts.

Source Area Activities

For the Harcros (727 E. Osie Street) and Tri-State Central (724 E. Osie Street) source areas, CDM continued to
prepare the Draft Source Control Measures Report. For the South Washington and English source area
(149 and 157 South Washington sources), CDM completed work on the Draft Source Area Investigation
Report that was submitted to the Kansas Department of Health and Environment (KDHE) on February 17,
2003, and CDM continued to prepare the Draft Source Control Measures Report.

Anticipated March activities: CDM will complete the source area investigation work at the Harcros/Tri-
State Central and the South Washington and English source areas with the final preparation of the source
control measures reports.



